PARDSProAsia II Timeline for Enrolling Centers

	M3	M6	M9	M12	M15	M18	M21	M24	M27
IRB	Χ								
approval									
Undergo	Χ								
start-up									
training									
Pilot run	Χ								
(screening,									
protocol)									
Wash in	Χ								
period									
Begin .		X							
screening		N7							
Enroll		X							
patient 1-3		V							
Data entry for first		Χ							
patients Audit 1		X							
Auun 1		Λ							
Training		X							
revision		28							
Audit 2			X						
Training			Χ						
revision									
Audit 3				Χ					
Training				Χ					
revision									
Audit 4					Χ				
Training					X				
Training revision					Λ				
Audit 5						X			
Adult 5						Δ			
Training						X			
revision									
Audit 6							X		
Training							X		
revision									
Audit 7								Χ	
Training								Χ	
revision									
Audit 8									Χ
									**
Training									Χ
revision									